ANNEX E – PROJECT SCHEDULE

Proposer to propose a detailed schedule to meet the following milestones.

No	Milestones	Start Date	End Date
1	Letter of Acceptance	[redacted]	**13-Apr-18[1]**
2	Signing of Appointment Agreement		**13-Apr-18[1]**
3	Complete application to PTO to start work at all Sites		
4	Complete application to HDB & Town Council to start work at all Sites		
5	Complete Site Survey of HDB Properties of all identified Sites		
6	Complete all Installation Works at HDB and/or MRT Sites		
7	Testing of Locker Station and Locker Management System		
8	Systems integration testing with Inter-Operable Platform	**1-Aug-18**	**30-Sep-18**
9	Complete signing of Tenancy Agreements with HDB and/or PTOs of all Sites		**17-Sep-18**
10	Full integrated Lockers Network testing	**1-Sep-18**	**30-Sep-18**
11	Initial Pilot of 12 months	**1-Oct-18**	**30-Sep-19**
12	Extended Pilot of 12 Months (if applicable)	**1-Oct-19**	**30-Sep-20**

Notes:

[1]Letter of Acceptance and Signing of Appointment Agreement on 13th April 2018 or the later date as notified by IMDA